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Stage 1
e Verona Road between ‘B\
Raymond Road and Nakoma
Road

» Beltline between Whitney
Way and Seminole Highway
« Two phases of construction

& ,
 Phase 1, 2013 to 2014 Raymond Rd /
* Phase 2, 2014 to 2016 A

18

N &a
Willigmsburg Way q.°’b
K Stage 2
& * Verona Road from County
PD to Raymond Road
e County PD between
County pD\ <: Hardrock Road and
= Commerce Park Drive

[Vegggge%l;rﬂn} ‘7// o Construction 2017 to 2019
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Frontage Road Associated with
Stage 3
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Raymond Road £
Grade Separated £
[7a

One-way Pair
Local Frontage Roads

Stage 3 - When Needed (2030 or Later)

* Freeflow interchange with directional
ramps to the east

* Freeway conversion of US 151

* One-way pair local road system

* Freeway will travel within the median
and below the frontage roads

Williamsburg Way
Grade Separated

County PD
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%@% Why Improve Verona Road? ¢

=% J$ 151% role in the State Transportation System

US 151 is a Connections
2030 Backbone Route in the
State Highway Plan.

Backbone Routes are the
state s most important
highways.

They make up only 3
percent of Wisconsin
roadways, yet carry 34
percent of all auto travel
and 57 percent of all truck
travel.
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%é&‘ Why Improve Verona Road? ¢

Congestion: US 151 traffic has steadily risen from
30,000 vehicles per day in 1968 to 60,000 vehicles
today. Capacity of the existing roadway has been
exceeded.

Safety: At-Grade intersection conflicts.
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Stage 1 Features
Phase 1: 2013 to 2014 Construction 3% ,‘f
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To ease congestion during construction, the

following intersections and digital message
boards will be constructed in 2013 & 2014.

1. County M and County PB: 2014
Signal and turn lane extensions proposed.

2. County M and County D (Fish Hatchery Road): 2014
Turn lanes proposed.

3. County D and Whalen Road: 2014
Turn lane and bike accommodations proposed.

4. Seminole Highway and Lacy Road: 2013
Turn lane additions.

5. County PD and Seminole Highway: 2013
Eastbound left turn lane extension.

6. Seminole Highway and Sentinel Pass: 2013
Signal and turn lane extensions.

7. Whitney Way and Gilbert: 2014
Southbound left-turn lane extension.

8. Seminole Highway, Yuma and Nakoma Drive: 2013
Signal and revised pavement marking.

9. Digital Message Boards IEI

Stage 1 Features
Phase 1: 2013 and 2014 Construction
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\ ~Whitney Way
/ Interchange Ramp
| Modifications
— Six Lanes Extended

/
Through Whitney Way
Interchange

Whitney Way

Schroeder Road

Third Lane Eastbound
Will Start at Whitney Way

Summit Road Jug-handle ——

Freeport Connection
(possibly removed after
construction)

Raymond Rd
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Stage 1 Features
Phase 2: 2014 to 2016 Construction
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#  New Beltline Bridge 6
feet Higher to Improve

Clearance

Single-point Interchange

Carling Drive Extension



Stage 1 Features

Phase 2: 2014 and 2016 Construction Sequence
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SPRING 2016 TO

SUMMER 2015 TO
FALL 2016

SPRING 2016

SUMMER 2014 TO
SUMMER 2015 - SB
LANES CONSTRUCTED
SECOND

SUMMER 2014 TO
SUMMER 2015 - NB LANES

SUMMER 2016
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Single Point Urban Interchange (SPUI)
Left Turns From Beltline to Verona Road
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Single Point Urban Interchange (SPUI)
Left Turns From Verona Road to Beltline
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Single Point Urban Interchange (SPUI)
Verona Road Through Movements
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%om,ﬁ Single Point Urban Interchange (SPUI) wf

Looking East

NB Verona Rd. EB On-Ramp
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Sidewalks (Typ.)
Bike Lanes (Typ.)

7
%

Stage 1 Features g

andle )

,, /4 “ /4
4 :

/ - Freight
7/ NORTH

Walgreens §

&
O
&
<

=~— Verona Road
— bridges over Avalon Village

Roundabout




oy Stage 1 Features o,
:.00%  Summit Road/Roundabout Jug-Handle 3

FRe




Stage 1 Features

Summit Road/Roundabout Jug-Handle
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/ Military Ridge grade separation

County PD T 3 (Constructed 2013 to 2014)

County PD Interchange

Stormwater

Retention Basin . <
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 County PD converted to a
diamond interchange.
» US 151 will travel over
County PD
e US 151 expanded to three
lanes in each direction

from County PD to just
south of Raymond Road

« Williamsburg Way
Intersection/interchange
Alternatives Reviewed

e Construction 2017 to 2019
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Stage 2 Features
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Williamsburg Way Alternatives

At Grade Intersection and Grade Separated

Interchange Alternatives were Reviewed

Criteria Included:

» Year the LOS C (Low/Moderate Congestion)
exceeded - FHWA guideline

= Anticipated Year of LOS F (Total Congestion)

= Stage 3 Compatibility

= Pedestrian/Bicyclists/Transit Considerations

= Costs
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Stage 2 Features
: Williamsburg Way Alternatives
o= Signalized At Grade Expanded Intersection =~ "™

LOS C Exceeded in 2030 (+10)
LOS F (total congestion) 2042 (+12)
Not Compatible with Stage 3
N Pedestrian Underpass Remains
© 11y B Pedestrian/Bicycle conflict crossing
E'} .......... Ty Verona Road at Williamsburg Way

B

g TATION
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Anton Drive _ i.,ﬂ’

Pedestrian
Underpass
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Stage 2 Features
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3 NS Williamsburg Way Alternatives : y.
o Modified Half Diamond Interchange "orm®

Entrance Ramp for County PD ;“% = LOS C Exceeded in 2040 (+20)

= |OSF (total congestion) 2065 (+25)
= Most Compatible with Stage 3

AR P 4/ 9 = Pedestrian Underpass Removed
! i = Williamsburg and County PD utilize
Walicl

the same exit, but separated
Only Williamsburg Way utilizes

Access Removed

= NB Entrance Ramp and Frontage
Road Access (possible roundabout)

= Flexibility with Arrowhead
Development

County PD ramp traffic _ f liamsh
— proceeds under Exit Ramp for Williamsburg
['f‘?@i%'ﬁff ] Williamsburg Way Way and County PD




Stage 2 Features
Williamsburg Way Alternatives 5 E& y.
o Modified Half Diamond Interchange s
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Pedestrian Access via Overpass
Two intersections to Navigate
Signalized with Pedestrian Phases
Traffic Volumes from only
Williamsburg Way

Anton Drive é vlr

County PD ramp traffic proceeds
under Williamsburg Way

Exit Ramp for
Williamsburg Way and
County PD

Pedestrian
Overpass
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Entrance Ramp for
Williamsburg Way
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Stage 2 Features
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Stage 2 Features

Military Ridge Path Overpass )t
Aesthetic Concept A
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Stage 2 Features

Military Ridge Path Overpass
Aesthetic Concept
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Noise Wall Location (5)
2013-2014

* 5 Noise Walls Eligible for
the Project

« Decision to implement a
noise wall at a location
was determined by a vote

=~ Hamm ersley Roadss( =/
2 . A
]

of support from k\\\ /)
benefited receptors
. / S ,‘f;_‘a,q\ kg Noise Wall Location (1)
 Benefited receptor ey S 2013-2014

. . <, ST TS e
receives an 8 decibel ‘ A ATCEEdRls
reduction in sound level E

4 S

e Total of 87 benefited s

2013-2014

& Freeport Ry
L\ B
\“ e
E\ /

receptors
* 5 Noise Walls received
vote of support to ise walLccatn (4
implement Noise allLocaton
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S Noise Wall Aesthetics Mo

Coping
Federal Color #20122

y ’ ; H Piles
el FITERIN Federal Color #33448

—_— Acoustical Limestone Formliner
-— Federal Color #33448

P ~ g G
£ L -

Wall Height Varies (10-16"+/-)

15-Inch Stone Coursing
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a%@if Stakeholder Involvement %%f

"  WisDOT Verona Road Team coordination with:
= | ocal Governments
= Maintenance
= General Public
"  Property Owners
= Businesses & Organizations
®  Neighborhood Groups
= Dane County Stakeholders Group discussing labor opportunities

" Open Houses will be Quarterly in 2013 At Fitchburg Fire Station No. 2 (King
James Way)
= March 12
" Junell
= September 10
= December 10

MR
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Stage 1 (2011 to 2016)
2011 to 2013

Design
Right of Way Acquisition 2011 to 2013
2013 to 2016

Construction

Stage 2 (2013 to 2019)
2013 to 2015

Design
Right of Way Acquisition 2015 to 2016
2017 to 2019

Construction
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" Verona Road Project Team
Mark Vesperman

John Vesperman
WisDOT Verona Road Project Chief WisDOT Verona Road Project Manager
(608) 246-3850 (608) 246-7548
john.vesperman@dot.wi.gov mark.vesperman@dot.wi.gov
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John Steiner Joe Bunker
WisDOT Verona Road Project Supervisor Strand Associates - Design Consultant
(608) 246-3862 (608) 251-4843
[ohn.steiner@dot.wi.gov [oe.bunker@strand.com

Mary Heiser
WisDOT Real Estate Specialist
(608) 242-8037
mary.heiser@dot.wi.gov _ _
Like the project on:

= VeRons RoD For more project information visit:
[ o L ] www.veronaroadproject.wi.gov
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